
ATTACHMENT 1 
Engineering Change Notices – Tracking Log 

  



ECN LOG
Updated:  2/2/2019

ECN No. EPA Submittal Date Description
EPA Response 
Date Respondant Reponse Status

2018-1 5/8/2018
Change in Specification for Waste Rock Placement in Pit 
4 5/13/2018 EPA/Jacobs Denied Approval Closed

2018-2 5/10/2018
Change in Configuration of Pit 4 Infiltration Collection 
System 5/15/2018 EPA/Jacobs Denied Approval Closed

2018-2-1 7/6/2018 Change in Configuration of Pit 4 Infiltration Collection 
System

7/30/2018 EPA/Jacobs

1. Approval for Reconfiguration of West Infiltration 
Collector

2. Disapproval for Proposed Removal of East
Infiltration Collector Closed

2018-2-2
8/9/2018

Change in Configuration of Pit 4 Infiltration Collection 
System 8/29/2018 EPA/Jacobs Approved Closed
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Submittal # Description Final Disposition 
and Response Date

Type

Received Reviewer
Initial Disposition and 

Notice to Resubmit 
Date

Resubmittal Date
 (if Applicable)

Final Disposition 
and Response Date

Response Returned to 
Contractor/ Agency

Total Days 
to Process

COMMENTS

01018-19 As-Built - Pit 4 Drain Gravel Thickness - North Portion 1 - 4/16/2018 Documents 4/12/2018 AJAX - VAE 3 - 4/13/2018 4/16/2018 1 - 4/16/2018 4/16/2018 4 Added control points for thickness verification

01018-20 As-Built - Pit 4 Drain Gravel Thickness - South Portion 1 - 4/23/2018 Documents 4/21/2018 AJAX - VAE 3 - 4/22/2018 4/23/2018 1 - 4/23/2018 4/23/2018 2
01018-21 As-Built - Pit 4 Liner Bedding Thickness - North Portion 1 - 4/30/2018 Documents 4/28/2018 AJAX - VAE 3 - 4/28/2018 4/30/2018 1 - 4/30/2018 4/30/2018 2
01018-22 As-Built - Pit 4 Liner Bedding Thickness - South Portion 1 - 5/4/2018 Documents 5/4/2018 AJAX - VAE N/A N/A 1 - 5/4/2018 5/4/2018 1
01018-23 Quarterly Survey (April to June 2018) 1 - 9/17/2018 Documents 8/23/2018 AJAX - VAE 3 - 9/14/2018 9/17/2018 1 - 9/17/2018 9/17/2018 25
01018-24 Overliner Protection Layer 1 - 9/20/2018 Documents 8/23/2018 AJAX - VAE 3 - 9/14/2018 9/18/2018 1 - 9/20/2018 9/20/2018 28
01018-25 Pit 4 WRDS 1 - 9/20/2018 Documents 8/26/2018 AJAX - VAE 3 - 9/14/2018 9/18/2018 1 - 9/20/2018 9/20/2018 25
01018-26 WRDS HDS 1 - 9/20/2018 Documents 8/29/2018 AJAX - VAE 3 - 9/20/2018 N/A 1 - 9/20/2018 9/21/2018 23
01018-27 Ore Stockpile #7 Excavation As-Built Data 1 - 10/15/2018 Documents 10/15/2018 AJAX - VAE N/A N/A 1 - 10/15/2018 10/15/2018 1
01018-28 Ore Stockpile #6 Excavation As-Built Data 1 - 10/17/2018 Documents 10/16/2018 AJAX - VAE N/A N/A 1 - 10/17/2018 10/17/2018 1
01018-29 East Infiltration Collector As-Built 1 - 12/26/2018 Documents 11/16/2018 AJAX - VAE 3 - 12/10/2018 12/21/2018 1 - 12/26/2018 12/26/2018 40
01018-30 2018 End of Year Survey 1 - 12/26/2018 Documents 12/21/2018 AJAX - VAE N/A N/A 1 - 12/26/2018 12/26/2018 5 No Exception with Note Attached

01018-31 2018 End of Year Pit 4 Riser Verticality Data 1 - 1/29/2019 Documents 1/17/2019 AJAX - VAE N/A N/A 1 - 1/29/2019 1/29/2019 12
01018-32 Pit 4 to Pit 3 Pipeline As-Built 1 - 2/12/2019 Documents 1/17/2019 AJAX - VAE 3 - 2/1/2019 2/8/2019 1 - 2/12/2019 2/12/2019 26

02016-03 Well Decommissioning Logs - Full Submittal (18 Wells) 1 - 12/1/2018 Documents 8/23/2018 AJAX - VAE 3 - 9/12/2018 11/13/2018 1 - 12/1/2018 12/1/2018 100 Stantec resubmittal includes all wells decommissioned in 2018.

02272-03* 80 mil HDPE Geomembrane - Full Submittal
1 - Items 1-4, 6 & 7 - 4/30/2018

3 - Items 5 & 8 Material 4/27/2018 AJAX - VAE 1 & 3 - 4/27/2018

Item 5; 1/9/2019 
see CQC 
comments noted 
in the Comanco 
QC Plan
Item 8; see as-
built dwg in 
02272-5 N/A

Items 1-4, 6 & 7; 
5/1/2018

4 on initial 
partial submittal

No official 
resubmittal on 

Items 5 & 8

02272-04 Solomax 40-Mil Smooth Geomembrane for Friction Sleeves - Cut Sheet 1 - 6/13/2018 Material 5/31/2018 AJAX - VAE 2 - 5/31/2018 N/A 1 - 6/13/2018 6/13/2018 13

02272-05 Geomembrane Installation and Sump Repair - Comanco 1 - 9/12/2018 Material 8/27/2018 AJAX - VAE N/A N/A 1 - 9/12/2018 9/12/2018 16

02274-05 32 oz Non-Woven Geotextile 1 - 4/30/2018 Material 4/28/2018 AJAX - VAE 1 - 4/27/2018 N/A 1 - 4/30/2018 4/30/2018 2

02274-06 Geotextile for Drain Gravel/Overliner Protection Separation 1 - 5/10/2018 Material 5/9/2018 AJAX - VAE N/A N/A 1 - 5/10/2018 5/10/2018 1

02780-01
CETCO Bentomat DN GCL for Infiltration Collectors - Cut Sheet and Material Test Data 
Pkg. 1 - 6/6/2018 Material 5/31/2018 AJAX - VAE 2 - 5/31/2018 See comments  6/6/2018 6/6/2018 6

Received Tom Kelley, Stantec Design Engineer clarification on Spec. - Typo on 02780 
Spec.

02205-17
CETCO Puregold Medium Bentonite Chips - Cut Sheet (to fill annular space between 
vertical riser and friction sleeve) 1 - 6/5/2018 Material 5/31/2018 AJAX - VAE N/A N/A 1 - 6/5/2018 6/5/2018 5

02205-14 Overliner Protection Gradations 1 - 2/16/2018 Quality 2/13/2018 Stantec-JT N/A N/A 1 - 2/16/2018 2/16/2018 3
02205-15 Filter Sand Gradation 1 - 5/1/2018 Quality 5/1/2018 AJAX - VAE N/A N/A 1 - 5/1/2018 5/1/2018 1
02205-16 Overliner Protection Material Gradations 1 - 5/16/2018 Quality 5/16/2018 AJAX - VAE N/A N/A 1 - 5/16/2018 5/16/2018 1
02205-18 Filter Sand Proctor and Nuclear Density Gauge Testing Results 1 - 6/13/2018 Quality 6/13/2018 AJAX - VAE N/A N/A 1 - 6/13/2018 6/13/2018 1

LEGEND Disposition Listing Type Listing
New Submittals      1 - No Exceptions Materials CQA AJAX
Resubmittal Required      2 - Make Correction as Noted Quality Stantec Engineer/CQC
Final Resolution Received for Resubmittal      3 - Amend and Resubmit Documents Company Newmont

     4 - Rejected and Resubmit Shop Drawings EPA EPA
     5- Accepted with Limitations Tribe Spokane Tribe

St Cnty Stevens County

Reviewer Listing

MIDNITE MINE REMEDIAL ACTION
SUBMITTAL REGISTER
Revision Date:  2/12/2019

02274 Geotextiles

02205 Mine Waste Excavation and Disposal

02272 Geomembranes

Dates

01018 Surveys

02016 Well Decommissioning
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Activity ID Activity Name %
Complete

Actual
Duration

Start Finish Midnite Work
Resp.

Midnite Mine 2018 Construction SeasonMidnite Mine 2018 Construction SeasonMidnite Mine 2018 Construction Season 151 02-Apr-18 A 16-Nov-18

Project MilestonesProject MilestonesProject Milestones 0 07-Jun-18 A 07-Jun-18 A

PMS10 Complete Installation of Pit 4 Liner System 100% 0 07-Jun-18 A NMC

MobilizationMobilizationMobilization 121 02-Apr-18 A 21-Sep-18 A

Mob10 Mobilize Equipment 100% 121 02-Apr-18 A 21-Sep-18 A NMC

Infrastructure - Haul Road - ConstructionInfrastructure - Haul Road - ConstructionInfrastructure - Haul Road - Construction 140 17-Apr-18 A 02-Nov-18

ISHRC20 Haul Road Construction - Build for Haul Truck Routes 100% 18 17-Apr-18 A 10-May-18 A NMC

ISHRC30 Maintain Haul Routes - for Light Vehicles and Haul Trucks (LOE - 
maintenance concurrent during Hauls)

15% 140 17-Apr-18 A 02-Nov-18 NMC

ISHRC10 Haul Road Construction - Build for Light Vehicle Traffic 100% 11 26-Apr-18 A 10-May-18 A NMC

Sustainability and External RelationsSustainability and External RelationsSustainability and External Relations 5 23-Apr-18 A 27-Apr-18 A

S&ER10 Nesting Bird Survey for Timber and Haul Road Clearing 100% 1 23-Apr-18 A 24-Apr-18 A QA/QC

S&ER20 Seasonal Nesting Survey Report Delivery 100% 0 27-Apr-18 A QA/QC

Pit 4 OperationsPit 4 OperationsPit 4 Operations 146 09-Apr-18 A 09-Nov-18

Pit 4 Underdrain Dewatering System - Supply, Install, and OperatePit 4 Underdrain Dewatering System - Supply, Install, and OperatePit 4 Underdrain Dewatering System - Supply, Install, and Operate 146 09-Apr-18 A 02-Nov-18

P4UDS10 Finish Grade Drain Gravel in Pit 4 100% 10 09-Apr-18 A 23-Apr-18 A NMC

P4UDS20 Place 1 foot (min) Liner Bedding Material in Pit 4 100% 6 23-Apr-18 A 30-Apr-18 A NMC

P4UDS30 Pit 4 Underdrain Dewatering System - 2 Risers (LOE - concurrent with 
Pit 4 Backfill)

63% 105 06-Jun-18 A 02-Nov-18 NMC

Pit 4 Underdrain Dewatering System - QA/QCPit 4 Underdrain Dewatering System - QA/QCPit 4 Underdrain Dewatering System - QA/QC 5 27-Apr-18 A 04-May-18 A

P4UDSQA/QC10 QA Survey for Pit 4 Liner Bedding Material Grade (North) 100% 1 27-Apr-18 A 27-Apr-18 A QA/QC

P4UDSQA/QC20 Final QC Survey Approval (North and South) 100% 0 04-May-18 A QA/QC

P4UDSQA/QC15 QA Survey for Pit 4 Liner Bedding Material Grade (South) 100% 0 04-May-18 A 04-May-18 A QA/QC

Pit 4 Waste Rock Dewatering System - Supply, Install, and OperatePit 4 Waste Rock Dewatering System - Supply, Install, and OperatePit 4 Waste Rock Dewatering System - Supply, Install, and Operate 130 01-May-18 A 02-Nov-18

P4WRDS20 Install Pit 4 Waste Rock Geotextile (Cover the 3 foot thick Overliner 

Protection layer)

100% 4 25-May-18 A 31-May-18 A NMC

P4WRDS30 Install Drain Gravel in Pit 4 Waste Rock Dewatering Sump 100% 7 25-May-18 A 05-Jun-18 A NMC

P4WRDS10 Install Pit 4 Temporary Waste Rock Pumping and Piping System 100% 1 30-May-18 A 31-May-18 A NMC

P4WRDS40 Install Pit 4 Waste Rock (2 Ea) Dewatering Risers (LOE - concurrent 

with Pit 4 Backfill)

62% 109 30-May-18 A 02-Nov-18 NMC

P4WRDS50 Place Pit 4 Waste Rock Dewatering Sump (1.5 foot) Intermediate Filter 

Sand Layer (Approx 490 CY)

100% 1 06-Jun-18 A 06-Jun-18 A NMC

P4WRDS60 Place Pit 4 Waste Rock Dewatering Sump (1.5 foot) Filter Sand Layer 

(Approx 560 CY)

100% 1 06-Jun-18 A 06-Jun-18 A NMC

Pit 4 Waste Rock Dewatering System - Procurement ItemsPit 4 Waste Rock Dewatering System - Procurement ItemsPit 4 Waste Rock Dewatering System - Procurement Items 8 01-May-18 A 11-May-18 A

Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2018 2019

Complete Installation of Pit 4 Liner System

Maintain Haul Routes - for Light Vehicles and

Seasonal Nesting Survey Report Delivery

Pit 4 Underdrain Dewatering System - 2 Riser

Final QC Survey Approval (North and South)

Install Pit 4 Waste Rock (2 Ea) Dewatering Ri
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Activity ID Activity Name %
Complete

Actual
Duration

Start Finish Midnite Work
Resp.

P4WRDSP10 Pit 4 WRDS - Secure Horizontal Dewatering System Piping and Pumps 100% 8 01-May-18 A 10-May-18 A QA/QC

P4WRDSP20 Pit 4 WRDS - Purchase and Deliver Intermediate Filter Sand (Approx 
490 CY) and Filter Sand  (Approx 560 CY)

100% 8 01-May-18 A 11-May-18 A NMC

Install Pit 4 Infiltration CollectorsInstall Pit 4 Infiltration CollectorsInstall Pit 4 Infiltration Collectors 112 17-May-18 A 25-Oct-18 A

P4IC10 Procure GCL (Geosynthetic Clay Layer) Material 100% 1 17-May-18 A 18-May-18 A NMC

P4IC15 Install Pit 4 Infiltration Collectors (LOE - concurrent with Pit 4 
Backfill)

100% 75 10-Jul-18 A 25-Oct-18 A NMC

P4IC12 Pioneer with Dozer for Infiltration Collectors East side of Pit 4 100% 22 28-Aug-18 A 28-Sep-18 A NMC

Implementation of Construction Stormwater Pollution Prevention Plans (CSWPPPs) and SPCCImplementation of Construction Stormwater Pollution Prevention Plans (CSWPPPs) and SPCCImplementation of Construction Stormwater Pollution Prevention Plans (CSWPPPs) and SPCC 60 09-Aug-18 A 09-Nov-18

SPCC10 SPCC - Utility Crew Clean up and Prep for New Laydown Area (West 
of Pile 6)

75% 60 09-Aug-18 A 09-Nov-18 NMC

Haul HSWRP Reject and Excess Excavation Spoils to Pit 4Haul HSWRP Reject and Excess Excavation Spoils to Pit 4Haul HSWRP Reject and Excess Excavation Spoils to Pit 4 4 06-Jun-18 A 12-Jun-18 A

HHSWRP10 Haul Area 5 Crusher Rejects (Low Reactivity Layer) to Pit 4 (100,000 
CY) (Assumed 1 Crew and 2 Shifts)

100% 4 06-Jun-18 A 12-Jun-18 A NMC

Excavate and Place Ore and Protore PilesExcavate and Place Ore and Protore PilesExcavate and Place Ore and Protore Piles 105 06-Jun-18 A 01-Nov-18 A

EX&P10 Excavate and Place Lime Protore #8 and Ore & Protore #5 100% 50 06-Jun-18 A 16-Aug-18 A NMC

EX&P30 Excavate and Place Ore Stockpiles #6 and #7 100% 42 15-Aug-18 A 15-Oct-18 A NMC

EX&P50 Excavate and Place Ore Stockpile #4 (Partial) 100% 17 15-Aug-18 A 19-Oct-18 A NMC

EX&P40 Excavate and Place Ore Stockpile #3 (Partial) 100% 2 16-Oct-18 A 18-Oct-18 A NMC

EX&P20 Grade to Drain for Off-Season Lime Protore #8 and Ore & Protore #5 
Areas

100% 5 26-Oct-18 A 01-Nov-18 A NMC

South Waste Rock Pile Removal from the Western Drainage including TISSSouth Waste Rock Pile Removal from the Western Drainage including TISSSouth Waste Rock Pile Removal from the Western Drainage including TISS 101 12-Jun-18 A 02-Nov-18

SWRP10 Excavate and Place TISS 100% 33 12-Jun-18 A 30-Jul-18 A NMC

SWRP20 Excavate and Place (Portion) of South Waste Rock Pile 62% 99 14-Jun-18 A 02-Nov-18 NMC

AG Mine - Pit - Liner SystemAG Mine - Pit - Liner SystemAG Mine - Pit - Liner System 27 30-Apr-18 A 07-Jun-18 A

P4SWL10 Place Pit 4 Subwaste Liner Geotextile / Geomembrane / Geotextile 

(Approx 110,000 SF)

100% 12 30-Apr-18 A 12-May-18 A NMC

P4SWL20 Place Pit 4 - 3 foot (min) Overliner Protection Layer S. Side to Sumps 

(Approx 4,000 CY)

100% 6 14-May-18 A 24-May-18 A NMC

P4SWL25 Repair Geotextile Overliner Protection Layer S. Side (Near WRDS) 100% 6 16-May-18 A 23-May-18 A NMC

P4SWL30 Place Pit 4 - 3 foot (min) Overliner Protection Layer N. Side Past Sumps

(Approx 8,300 CY)

100% 3 04-Jun-18 A 07-Jun-18 A NMC

Well AbandonmentWell AbandonmentWell Abandonment 13 17-Sep-18 A 04-Oct-18 A

WA10 Decommissioning remainder of Wells 100% 13 17-Sep-18 A 04-Oct-18 A NMC

Site Preparation - Early WorksSite Preparation - Early WorksSite Preparation - Early Works 37 12-Sep-18 A 16-Nov-18

SP10 Removal of Trees - East and West Side of Pit 4 100% 28 12-Sep-18 A 19-Oct-18 A NMC

SP20 Winter Shutdown activities for 2018 season 40% 3 30-Oct-18 A 16-Nov-18 NMC

Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2018 2019

SPCC - Utility Crew Clean up and Prep fo

Excavate and Place (Portion) of South Waste Rock Pile

Winter Shutdown activities for 2018 season
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Activity ID Activity Name %
Complete

Actual
Duration

Start Finish Midnite Work
Resp.

Material Procurement / SourcingMaterial Procurement / SourcingMaterial Procurement / Sourcing 53 20-Aug-18 A 08-Nov-18

02016 Well Decommissioning02016 Well Decommissioning02016 Well Decommissioning 1 13-Sep-18 A 14-Sep-18 A

02016-WD10 Grout for Well Decommissioning 100% 1 13-Sep-18 A 14-Sep-18 A NMC

02594 High Density Polyethylene Pipe02594 High Density Polyethylene Pipe02594 High Density Polyethylene Pipe 1 20-Aug-18 A 21-Aug-18 A

02594-HDPEP10 HDPE - 6 in diameter SDR11 - Inventory for Pit 4 to Pit 3 installation 100% 1 20-Aug-18 A 21-Aug-18 A NMC

SPCC PreparationsSPCC PreparationsSPCC Preparations 51 22-Aug-18 A 08-Nov-18

SPCC20 Design and Construct SPCC Transfer / Storage Facility Lined Area West 
of Pit #3

30% 51 22-Aug-18 A 08-Nov-18 NMC

SPCC30 Design and Contract Concrete Pad at New Laydown Yard (West of Pile 
6)

100% 24 29-Aug-18 A 03-Oct-18 A NMC

Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2018 2019

Design and Construct SPCC Transfer / Stor
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ATTACHMENT 4 
EPA Comments on the Midnite Mine 2018 Remedial Action 

Summary Report – Rev 1 (Draft) 
 



From: Meyer, Linda
To: Lou Miller
Cc: Bill Lyle (William.Lyle@Newmont.com); David Lee; Thompson, Jed; Drain, Vance; Morrison, Kay;

crossley@spokanetribe.com
Subject: Re: EPA comments on the Midnite Mine 2018 Remedial Action Summary Report
Date: Monday, April 15, 2019 9:55:41 PM

One thing you could do is add some references - like to the debris disposal plan question - for
instance when you describe the stuff you placed in pit 4 you  could say it was done in
accordance with approved RFI# or in accordance with the approved debris disposal plan - I am
planning to put that on our web site so it might help folks reading the document. 

On Apr 15, 2019, at 1:11 PM, Lou Miller <lou.miller@wm-env.com> wrote:

Linda –
 
We received your comments on the Annual report.  I am not sure what specific other
issues you are referring to below when you state “in addition to the issues discussed in
our meeting on Thursday” but if you could provide specifics, we will then be able to
ensure that we address all you comments and revise the report accordingly.
 
Thanks
 
Lou
 

From: Meyer, Linda <Meyer.Linda@epa.gov> 
Sent: Saturday, April 13, 2019 9:31 PM
To: Lou Miller <lou.miller@wm-env.com>; connolly@spokanetribe.com; Mark Fillius
<mark.fillius@usace.army.mil>
Cc: Bill Lyle (William.Lyle@Newmont.com) <William.Lyle@Newmont.com>; David Lee
<David.Lee@newmont.com>; Thompson, Jed <Jed.Thompson@stantec.com>; Drain,
Vance <vance.drain@stantec.com>; Rule, Rebecca Ann @ NWS
<rebecca.a.rule@usace.army.mil>; Demus, Steve/SPK <steve.demus@jacobs.com>;
brian@clearylawgroup.com; connolly@spokanetribe.com;
crossley@spokanetribe.com; Kaylene_Ritter <Kaylene_Ritter@abtassoc.com>; rickys
<rickys@spokanetribe.com>; tamarak@spokanetribe.com
Subject: EPA comments on the Midnite Mine 2018 Remedial Action Summary Report
 

Lou - in addition to the issues discussed in our meeting on Thursday , here are a
few additional comments on the 2018 Annual Report.

 

1. Section 2.1, Site Air Monitoring. EPA Method 22 was not formally
documented in the weekly reports. This appears to be carryover language from
2017 when this method was performed during rock crushing activities.
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2. Section 2.3.3, first sentence. Did improvements of the decon facility occur in
2018 and not 2017?

 

 

Linda Meyer | Superfund Project Manager
U.S. Environmental Protection Agency | Region 10
1200 Sixth Ave, Suite 155  (ECL-122)
Seattle, WA  98101
 
(206) 553-6636
meyer.linda@epa.gov
 

 

From: Lou Miller <lou.miller@wm-env.com>
Sent: Thursday, March 14, 2019 10:05 AM
To: Meyer, Linda; connolly@spokanetribe.com
Cc: Bill Lyle (William.Lyle@Newmont.com); David Lee; Thompson, Jed; Drain, Vance
Subject: Midnite Mine 2018 Remedial Action Summary Report
 
Linda/Randy,
 
Attached is the Remedial Action Summary report for the 2018 construction
season.
 
Please let me know if you have any questions.
 
 
Lou Miller
 
WM-Environmental
1027 W. Horsetooth Rd, Ste. 200
Fort Collins, CO  80526
970 672-8770 (office)
970 412-1256 (cell)
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